
Capital Improvement Fund

Projects

September/October 2016



Town Wide Road Improvements 

FY 2017 Budget $1,475,000
Street: Method

Northcliff Drive Reclaim & Pave

Beacon Hill Road Reclaim & Pave

Livingstone Road Reclaim & Pave

Mosey Drive Reclaim & Pave

Jaybe Drive Reclaim & Pave

Talcottview Road Materials Only

Ivory Road Reclaim & Pave

Nelson Drive Reclaim & Pave

Maple Edge Drive Mill, 2” overlay

Highland Park Drive Reclaim & Pave

Jolley Drive Mill, 2” overlay

Street: Method

Habitat Lane Reclaim & Pave

Old Orchard Road Reclaim & Pave

St. Andrews Road 2” overlay

Red Oak Hill Mill, 2” overlay

Rundelane Mill, 2” overlay

Darby Street Mill, 2” overlay

Old Poquanock Road Reclaim & Pave

Butternut Drive Mill, HIP 1 ½” overlay

Cedar Lane Mill, HIP, 1 1/2” overlay



Public Works Heavy Equipment

FY 2017 Budget $300,000

September purchases:

 Infield Groomer $24,181

 Towable leaf vacuum $9,925

Previous FY purchases:

6 wheel dump truck $170,741

Utility vehicle $35,454



Greenway

FY 2017 Budget $570,000

 Issued and received Qualifications for Construction 

Inspection and Administrative services from Disadvantaged 

Business Firms; State approval of selection pending

 Resolving rights of way issues before putting out to bid

 Spring construction planned

 Partnering with Simsbury to explore and apply to ConnDOT

for a .82 mile connector between Greenway and Simsbury 

trail in Tarrifville



Filley Park

FY 2017 Budget  $500,000

 Treated pond for invasive species (water chestnuts)

 Preparing Phase II bid package, which will include:

 Dredging

 Dam relocation

 Stream restoration

 Wetlands and watercourseing permitting by State DEEP and 

Army Corp of Engineers pending, resolution expected by 

end of 2016

 Exploring goose control methods, including “goosinator”



Mountain Ave Sidewalk

FY 2017 Budget $100,000

 Held open house for property owners about project.

 In order to get better pricing, Town decided to include Town Green 

sidewalk replacement in same bid.  

 Bidding scheduled for late winter.

 Work anticipated in spring/summer of 2017.


